SPD - Project Delivery Acquisition Strategy - PROC2050

Scope

This process defines the steps necessary to determine the method of contracting for a
resource/product. This is an ongoing process throughout the life of the project. Acquisition
processes are contained in this process, Advanced Acquisition Strategy — PROC2060/PROC2060],
and Regional Advanced Acquisition Strategy — PROC6002/PROC6002].

Policy

AFARS (Army Federal Acquisition Regulation Supplement)
[http.//acgnet.saalt.army.mil/library/AFAR/AFARS OCTOBER 2001 with%20Nov-29-2001-

update.pdf]

Consolidated Command Guidance [http://www.usace.army.mil/inet/functions/rm/regs/regs.htm/

DFARS (Defense FAR Supplement [ hitp://www.acq.osd.mil/dp/dars/dfars.html]

EFARS (Engineer Federal Acquisition Regulation Supplement
[http://www.hq.usace.army.mil/cepr/asp/library/efar.asp]

ER 5-1-11, U. S. Army Corps of Engineers Business Process
[http://www.usace.army.mil/inet/usace-docs/eng-regs/er5-1-11/entire.pdf]

FAR (Federal Acquisition Regulation)/ http://www.arnet.gov/far/]

Responsibility

The Project Delivery Team (PDT) is responsible for evaluating procurement options during project
planning and execution.

The Resource Provider(s) is responsible for providing options, including recommendations on
contract performance provide byef Response: See reworded document Independent Technical
Review (ITR), to the PDT member after performing a Workload Analysis and Resource Leveling
evaluation.

The Deputy for Small Business is responsible for providing options to achieve the various small
business goals.

Distribution

Contracting PDT Member
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Deputy for Small Business
Project Delivery Team (PDT)*
Resource Provider(s)"
Ownership

The BP/P2 Configuration Manager is responsible for ensuring that this document is necessary, that it
reflects actual practice, and that it supports corporate policy.

System References

Acronyms and Glossary — REFS8000/REF8000]

Activity/Schedule Development- PROC2030/PROC2030]

Advanced Acquisition Strategy — PROC2060/PROC2060]

District/Center Workload Analysis & Resource Leveling — PROCI1020/PROCI1020]

PMP/PeMP Development — PROC2000/PROC2000]

Regional Advanced Acquisition Strategy — PROC6002/PROC6002]

Resource Estimate Development — PROC2040/PROC2040]

Activity Preface

This process is performed whenever a resource estimate (see Resource Estimate Development —
PROC2040[PROC2040]) is developed or modified which includes one or more project activities
with a method of accomplishment of “C2” (contracts outside government). The level of detail of the
strategy will be equal to the value and complexity of the proposed acquisition. The strategy will be
prepared as soon as possible in the planning of the project and will capture the acquisition decisions
made throughout the life of the project. Evaluation of contract strategy will include the PDT, as well
as the Resource Providers and the Deputy for Small Business, and may result in a requirement for a
formal acquisition plan.

Since this process is part of the PMP/PgMP Development — PROC2000/PROC2000], the first time
through, this process assumes an unapproved PMP. An approved PMP will include the approved
acquisition strategy for the project, which will be used in the Advanced Acquisition Planning Board
(AAPB) Advanced Acquisition Strategy — PROC2060/PROC2060]. Response: See reworded
master document

As this process was entered from Resource Estimate Development — PROC2040[PROC2040], you
will return to that process upon completion of this one.
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Project Delivery Team (PDT)

1. Develop procurement options (A-E, construction, SBA, etc) for identified activities.
2. Request additional acquisition options from Resource Providers and Deputy for Small Business
Resource Provider, Deputy for Small Business
3. Provide PDT member with identified acquisition options for activities evaluated for acquisition
strategy.
This may include A-E firms, construction contractors, and considerations of specific small
businesses.
Project Delivery Team (PDT)
4. Evaluate all options (initial and ones provided by Resource Providers, Deputy for Small
Business).
5. Prepare AAPB worksheet and presents to the AAP Board.
Include input from the customer
Advanced Acquisition Planning Board
6. Evaluate AAPB worksheets and make recommendation
Project Delivery Team (PDT)
7. Review Advanced Acquisition Planning Board recommendations.
Recommendations are made during the meetings of the AAPB. Recommendations may be
project-specific, contracting strategies, or goals described in board minutes. Refer to Advanced
Acquisition Strategy — PROC2060/PROC2060].
3.
4.
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If agree to recommended alternative, goto task #68. Otherwise, goto task #12.
6-8. Specify in P3e contract type on each needed activity.

This is part of what completes the constrained PMP and Project Execution and Control for the
Advanced Acquisition Strategy.

The contract type is one of the numerous activity codes described in Activity/Schedule
Development — PROC2030/PROC2030].

Contracting PDT Member

7.9. Determine if a formal written acquisition plan requiring higher level approval is required.

Contract thresholds dictate when formal acquisition plans are required (see EFARS (Engineer
Federal Acquisition Regulation Supplement) 7-
1[http.//www.hq.usace.army.mil/cepr/efars/part07.pdf].)

If a formal plan required, goto task #810. Otherwise, end of activity.

€10.. Develop necessary acquisition plan with assistance from PDT.

911.. Forward formal acquisition plan for approval per EFARS 7-1 requirements. Response: Prefer
original logic.

End of activity.
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Project Delivery Acquisition Strategy - PROC2050
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Project Delivery Acquisition Strategy - PROC2050
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Contracting PDT
Member
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